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MEMORANDUM FOR: Deputy Director for Support

SUBJECT : Study of Space Requirements 1975-80 Period
(bhos -65-3325) .
REFERENCES  : (a) Memo atd 13 Aug 65,t0 D /L.
fr DDS, on subject !
(bpS-Uv5-Yye
(b) Meme dtd 31 Aug 65,60 DDS I D/L,
same subject

1. This memorandum contains =& :c'-econ’une-:nda’cion3 for your
approval; such reconmendationgqgé‘ contalned in paragraphgf'

2. In reference (a) you directed an in-house study of Agency
space requirements for uée as a planning base for expansion of
the Langley Headquarters and asked for an outline of space factors
to be used. Reference (b) outlines the guidelines and time frame
of the space study. “

LLEGIB » I oo oo

| 3 a. In developing weeeomextsd space requirements for the
1975-80 period in the Langley area the followlng departmental
functions were excluded for the reasons indicated: (Note: We

} will staff out all these prior to final draft).
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(1) mpIC

(2) Certain Security functions at _ 25X1A

-
4

(%) Certain functions =t [N 25X1A

(5) Any others‘- s S ILLEGIB

b. For all other departmental activities, office type

'(3) Beachhead space in Rosslyn for applicant processing

gpace requirements were computed by the use of uniform space
stendards and criteria devised for that purpose. The number
of work positions (where differen‘t from the number of personnel

on duty) were used as the basis of our computations. For

special purpose (non-office) space we followed generally the
standards of the General Services Administration (GSA) modified
as appropriate to meet the unique needs of this Agency. The
categories of special purpose space asg used in thisstudy are
at Attachment A.
¢. The results of our computations have been reviewed

with the concerned Directorates. (Note: This is now being

: done) .

? THE RE

LLEGIB e
; ' “‘L1ﬁ a. Our computations of departmental space for the 1975-80
:_“ﬁériod show a,requirement of 1,915,485 square feet. The present

N

Headguarters building (including the printing serviceé annex)

o’
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contains approximately 1,050,000 square feet so that approxi-

mately 865,000 square feet of new construction will be needed

to(?roperl}ihouséyal]vgepartmental activities in the Langley
I .

areaq,. ﬁ:_”/——/

b. The following table summarizes the computed space
needs for the 1975-80 period and Attachment B shows a

more detailed breakdown by office.

Percent Increase Over

TOTALS FY 1966
Work Work
Space Pogitions Space Positions
0/DCT 65,125 #05 403
DI 438,190 218 226
DDP 549,810 .. x0T
DDS&T 258,075 %61 #Th
DDS 603,985 €15 »18

o -

..

TOTALS 1,915,485

. o avél
5. a. While there are wide-variatiéﬁgﬂyﬁiiffq;the Directorates

Atg &

} as to the rate of increase for 1975-80

period, it is believed that computed space requirements are valid
as to the total amount, although some adjustments between Direc-

torates and individual offices may be in order at a later date.
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Such adjustments can be further identified and refined through
additional planning and during the course of architectual
ILLEGIB adaptation of -building configurationsS
b. The rates of increase for Directorates and offices
correspond generally with the estimates for pgrsonnel inc)rgase
PR

conteined in the FY 1972 programs. g2 2

c. TFor those offices showing an ihcrease in work positions

r space of 25 percent or over, a brief explanation follows:

(1) (NOTE We are working out this list and statement

yd (2)

WHAT REMAINS TO BE DONE

=

ILLEGIB % d%&ve been preliminary ILLEGIB

”:I:E@lg discussions with the Directorates o_

.
space allocations, location#. and other
i %ML arrangementsA These discussiofs tend %o fiove into areas beyond

‘ the scope of thé Space Requirements Staff involving architectual

and engineering considerations and, of course, the basic decision
on the concept of additional construction in the Langley area.

The back-up material held by Space Requirements Staff identifies
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A0
the number of ®owms, required for offices, conferences, files and

N
other support space as well as our needs for speclal purpose space
for compﬁtor operations, control, training, communications and
service areas and other special requirements. These data are
in a form sultable for development into a summary space directive
l:§oxuu§§why,anwiA&E.firm in the design and construction of additional
buiiﬁing(siil
T wBéfore preparing such a space directive much remalns to
be done following the basic decision to proceed toward ultimete
construction of the additional building(s). We will need to
undertake studies and planning coveringﬁ
a. TIeasibility and costs data to assist in determination
of the number and types of buildings, thelr general configu- ILLEGIB

ration, locatlon, access traffic networks, and any necessary

modifications of existing space
b. Space layouts to accommodate each departmental

activity (in new building(s) or present Headquarters Building)
including considerafion ofg?;pp rt and funct¥onal relationships

‘and potential common or related use of speclal purpose space.
¢. Transportation and communication arrangements within

and between buildings.

d. Coordination of Agency plans for any additional construction with the General
Services Administration (GSA) and the Advisory Committee on Federal Buildings in the
Natlonal Capital Region established by GSA Bulletin EPMR No D515 dated 7 February 1966,
The GSA is responsible, with the advice of the Advisory Committee, for development of
long range plans for federal office space in the National Capital Region,

Y
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ILLEGIB '

&. Cost estimates, explanations and justifications for

the necessary funds.

8. To accomplish these tasks we propose to add certain architecutal

and engineering asslstance to the space reguirements staff and reconstitute
it as the Building Plapning Group. Bontractual employment of such
agsistance is reqﬁiféa‘for the technical agpects of the work., Funds

in amount of $99,960. were requested as ‘'unbudgeted requirements"

in FY '67 to cover the coste of eight contract employees as the

nucleus of the building planning group,.

T Solile of dunaions

ILLEGIB ]

W? _That congtruction is less expensive than renteal

of equivalenht space is clearly demonstrated by our own studies and

the findings of GSA. Construc_tiorl costs are rising gradually each
year. Of course, other factors such as administration policy and
the status of the current construction boom must effect the basic
decisions.v
J@. Recommendations:
a. Approval of the concept of constru.ctiqn Qf additional
building(s) in the Headquarters area containing approximately

850,800 square feet of net space. .
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G

b. Wﬁb&ﬁctivatévzm Building Planning Soaff |
within the Office of Logistics with representatives from
each of the major Directorates and from other offices as
appropriaste.

c. Authorization for employment of contract architects Guel -Lu Aandlisg
' LEGIB

undeé@aké the additidpdIEG|B

d. Direct the Building Planning 1'!!&!1“ tom IB
studles and detailed plannlng required, including coordination as appro riatJLJ{%EB
the GSA wWCapital Reglon

and to develop specilfic proposals covering:

as necessary to assist the Building Planning

(1) Number, types, and configuration of additional
buildiﬁgs with appropriate alternative for consideration.
(2) Space layouts to house departmental functions.
(3) The detailed daeta, cost estimates, explanations
and justification needed to secure the Bureau of the
Budget and Congressional authorizations and funds for
the design and construction of additional building(s).
(4) A sumnary space directive identifying the emount
and characteristics of the additional space/;grm appro-

priate for the design of the additional building(s)

by an A&E firm.

GEORGE E. MELOON
Director of Logistics
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APPROVED:

Date

' R. L. BANNERMAN
Deputy Director
for Support

2 Atts
Att A: Title

Att B: Title

Distribution:
Original - OL/RECD
2 - DD8
1 - OL File
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1, Attached is a first draft to establish
the framework for the Report on space needs for
the 1975-80 period, Obvicusly, we need to
polish the langusge and fill in the additional
date as indicated in the draft,

2+ The yurpose of the present draft is
to secure spproval at the D/L level of the

framework and general content of the Report to
——— PR

———

——

be prepared after'we have completed some of the
current discussions with the components, As
mentioned in the last weekly repoéct, we desire
a meeting with D/L to discuss the attached
Dbeft. Would you please review the attached
and, if you agree, set up & meeting with D/L

on this subject.

L. anitabte
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